



FixBondhu

A Location-Based Home Repair Service Platform

Project Report

Course: CSE495

Section: 05

Group: 04

Submitted by

Name	ID	Contribution
Md. Jubayer Hasan	2022-2-60-042	24%
K.M. Sakif Muhtasim	2022-2-60-025	19%
Pallob Nath	2022-3-60-223	19%
Fahim Ahmed	2022-2-60-015	19%
Sheikh Md Rakibul Hasan	2022-3-60-009	19%

Submitted to

Proma Chowdhury

Lecturer

Department of Computer Science & Engineering

Date of Submission

24 August, 2026

Abstract

FixBondhu is a location-based web platform that connects customers with nearby verified skilled service providers such as plumbers, electricians, air conditioner technicians, and gas stove repair workers. The project addresses a common everyday problem, which is finding a trustworthy technician quickly, particularly during emergencies such as a water leak, an electrical fault, or a gas stove failure. In most cases people rely on word of mouth or on phone numbers saved long ago, and they have no idea about a worker's reliability, current availability, distance, or a fair price. FixBondhu solves this by letting customers discover available workers around them on a live map, view verified profiles and ratings, and send a normal or emergency service request in only a few steps.

This report presents the complete concept and prototype of FixBondhu. It describes the problem the platform solves, its objectives, a comparison with existing systems, a full requirement analysis, the system design and three tier architecture, the five main modules, and a working interactive prototype that has been developed and deployed for demonstration. The report also documents the project's Agile Scrum plan, including a detailed Work Breakdown Structure of sixty one work packages estimated in story points and distributed across five sprints, together with a cost estimation derived from that plan. The unique selling point of the platform is speed combined with trust. In short, it is the fastest way to find a verified, nearby technician during an emergency.

Table of Contents

- 1. Introduction (1.1 Background, 1.2 Motivation, 1.3 Problem Statement, 1.4 Objectives, 1.5 Scope)**
- 2. Existing Systems & Comparative Study**
- 3. Requirement Analysis (3.1 Functional, 3.2 Non-Functional, 3.3 Stakeholders)**
- 4. System Design & Architecture (4.1 Architecture, 4.2 Main Modules, 4.3 Data Entities)**
- 5. Prototype & Implementation**
- 6. Project Management: Agile Scrum Plan & Work Breakdown Structure**
 - 6.1 Methodology
 - 6.2 Product Backlog / WBS
 - 6.3 Sprint Plan & Velocity
- 7. Cost Estimation (7.1 Cost Model, 7.2 Cost by Module, 7.3 Cost by Sprint, 7.4 Total Cost)**
- 8. Testing**
- 9. Business Value & Unique Selling Point**
- 10. Conclusion**
- 11. Future Scope**
- References**

1. Introduction

1.1 Background

Home repair and maintenance are basic and recurring needs for every household. Pipes leak, electrical lines fail, air conditioners break down, and gas stoves stop working, often suddenly and at inconvenient times. In most cities the people who solve these problems, such as plumbers, electricians, and other technicians, work informally. They are usually found through neighbours, local shops, or numbers saved long ago. This informal system keeps no record of a worker's skill, offers no ratings, gives no guarantee of availability, and provides no price transparency. As a result, customers frequently struggle to find reliable help at the exact moment they need it most, and skilled workers struggle to reach the customers who need them.

Digital service marketplaces have started to change this in some markets, but most of them focus on scheduled catalogue bookings rather than on the immediate, location aware, emergency situations that households face most often. FixBondhu is designed to fill that gap.

1.2 Motivation

The motivation behind FixBondhu comes from a very ordinary but stressful situation that almost everyone has faced, a household emergency at an awkward hour with no reliable technician to call. In that moment, speed and trust matter more than anything else. At the same time, thousands of capable workers remain underused simply because customers cannot easily find them or judge whether they can be trusted. FixBondhu aims to serve both sides of this gap by helping customers get fast, trustworthy service, while giving local workers greater visibility, a verifiable reputation, and more work opportunities. There is also a clear social side to the idea, because by formalising and dignifying local skilled labour, the platform can help lift the earning potential of an entire community of workers.

1.3 Problem Statement

People often struggle to find trustworthy technicians quickly during emergencies such as water leakage, electrical problems, air conditioner breakdowns, and gas stove issues. The existing process is slow, informal, and provides no information about a worker's reliability, current availability, distance, or fair price. There is no single, dependable platform that lets a customer instantly discover verified, nearby technicians, understand what a job will cost, and request and track the service with confidence.

1.4 Objectives

The main objectives of the FixBondhu project are as follows:

- To help customers instantly discover available, verified technicians nearby using their real time location.
- To build trust through worker identity and skill verification, a verified badge, and genuine customer ratings and reviews.
- To allow customers to send a normal or an emergency service request and to see an upfront price and time estimate before booking.
- To let both customers and workers track a request through its full lifecycle, from acceptance to completion.

- To support and empower local skilled workers by increasing their visibility and job opportunities.
- To give the platform administrator the tools to verify workers, manage categories, handle complaints and disputes, and prevent fraud.

1.5 Scope

The scope of this project is a location based web platform focused on home repair services such as plumbing, electrical work, air conditioner servicing, and gas stove repair, initially aimed at an urban area such as Dhaka. The current deliverable is a high fidelity, interactive prototype that demonstrates the complete user journey across all five core modules, supported by a full Agile plan and cost estimate. Full online payment processing, native mobile applications, and advanced automated matching are treated as part of the future scope and are not implemented in the current prototype. Keeping the scope focused in this way makes the project realistic to design, , and demonstrate within a single academic term.

2. Existing Systems & Comparative Study

Several service marketplace platforms already exist and together they validate the overall business model. Sheba.xyz in Bangladesh, Urban Company in India, and TaskRabbit in Western markets all connect customers with service professionals. These platforms usually centre on scheduled bookings from a fixed catalogue of services and rely on a central pool of vetted providers. They have proven that customers are willing to book skilled help through a digital platform and that workers benefit from the additional demand.

However, most of these platforms are optimised for planned, non urgent tasks and present service as a catalogue to browse, rather than as a live map of who is actually available around the customer right now. FixBondhu differs from them in two important ways. First, it places location based, real time discovery at the centre of the experience, so customers see verified workers available around them on a live map, ranked by distance, rating, and availability. Second, it is deliberately emergency first, offering a dedicated urgent request flow for situations that simply cannot wait for a scheduled slot. Together, these two ideas move the service from “book a task for later” to “get trusted help near you, now.” The following table summarises the comparison.

Feature	Traditional / word of mouth	Catalogue booking apps	FixBondhu
Find nearby workers on a live map	No	Limited	Yes, core feature
Verified worker & genuine ratings	No	Yes	Yes

Emergency / urgent request flow	No	Rare	Yes, built in
Upfront price & time estimate	No	Sometimes	Yes
Live request tracking	No	Sometimes	Yes
Support for informal local workers	Indirect	Limited	Central goal

3. Requirement Analysis

The requirements were derived from the problem statement and objectives and were later refined into user stories for the Agile plan in Section 6. They are grouped here into functional requirements, non functional requirements, and stakeholder needs.

3.1 Functional Requirements

The functional requirements describe what the system must do. They map directly onto the five modules and the sixty one work packages that follow.

ID	Requirement
FR 1	Customers and workers can register and log in through role based accounts (customer, technician, administrator).
FR 2	Workers can create and update a profile with skills, service category, working area, and availability status.
FR 3	The system verifies a worker's identity (NID) and skill evidence and grants a verified badge upon admin approval.
FR 4	The system captures the customer's location and shows verified nearby workers on a map.

FR 5	Customers can search and filter workers by service type, distance, rating, and availability.
FR 6	Customers can create a normal or an emergency service request, optionally attaching an issue photo.
FR 7	The system displays an upfront price and time estimate before a booking is confirmed.
FR 8	Workers can accept or reject a request, and customers can track its live status from sent to completed.
FR 9	Customers can rate and review a worker after a completed service and view their own service history.
FR 10	Customers can raise complaints and report safety concerns for administrator review.
FR 11	The administrator can verify workers, manage categories and coverage areas, resolve disputes, moderate reviews, and block fraudulent accounts.

3.2 Non-Functional Requirements

The non functional requirements describe the quality attributes the system must satisfy. Because FixBondhu is used in urgent situations, several of these, especially speed, reliability, and availability, are particularly important.

Attribute	Description
Usability	The interface must be clean and simple so that any user can complete a request in a few clear steps, even under stress.
Performance	Nearby workers and search results must load quickly, since the platform is designed for time sensitive situations.
Security	User data, credentials, and identity documents must be handled securely, with password hashing and role based access control.

Reliability	The platform must behave consistently and provide sensible fallbacks when location or map services fail.
Scalability	The system should be able to grow to additional service categories, more workers, and more cities.
Availability	The service should remain available around the clock, because emergencies can happen at any hour.

3.3 Stakeholders

The platform serves three primary stakeholders, with two further stakeholders becoming relevant as it grows. Understanding what each group needs and gains is central to the design.

Stakeholder	Role & Needs	Benefit from FixBondhu
Customers	Request and receive repair services. They need fast, trustworthy, fairly priced help.	Quick, reliable access to verified nearby workers, with clear pricing and tracking.
Service Providers (Technicians)	Deliver repair services. They need more jobs, visibility, and a fair reputation.	Steady work, a verifiable profile, and ratings that build a lasting reputation.
Platform Administrator	Operate and police the platform. They need control, quality, and fraud prevention.	Tools to verify, manage, moderate, and grow the platform safely.
Verification / Support Team (growth)	Approve workers and handle complaints as volume increases.	Clear workflows that keep service quality high and disputes low.
Payment Provider (future)	Process secure online payments.	Enables cashless, trackable transactions and platform commission.

4. System Design & Architecture

4.1 System Architecture

FixBondhu follows a clear three tier architecture that separates presentation, application logic, and data. This separation keeps the system organised, easier to test, and realistic to build within the project timeline. The front end is a web application used by customers, technicians, and the administrator for searching, viewing the map, managing profiles, and creating and tracking requests. Behind it sits a backend application layer that handles all business logic, including account management, worker verification, location based matching, booking, status transitions, ratings, and administration. All persistent information, such as user accounts, worker profiles, service requests, and reviews, is stored in a database. A map and location service powers the nearby worker discovery feature, and an online payment gateway can be integrated in a later phase.

In simple terms, the flow of information runs from the customer, through the web application, to the backend, and into the database. The administrator panel connects to the same backend, and the location service feeds the discovery module. The table below lists the tiers and their responsibilities.

Tier	Responsibility
Presentation (Web App)	Customer, technician, and admin interfaces, covering search, map, profiles, requests, tracking, and dashboards.
Application (Backend / API)	Business logic, covering accounts, verification, matching, booking, status, ratings, moderation, and administration.
Data (Database)	Persistent storage for users, worker profiles, service requests, reviews, categories, and coverage areas.
External Services	Map / Location API for discovery, and an online Payment Gateway planned for a future phase.

4.2 Main Modules

The system is organised into five core modules that together cover the full journey from sign up to platform management. These same five modules form the top level of the Work Breakdown Structure in Section 6.

Module 1: Accounts & Verification

This module handles registration and login for customers and technicians, profile management, secure credential storage, forgot password and reset flows, and role based access control. It also manages technician verification, where workers submit their service category, working area, NID, and skill evidence, and the administrator approves or rejects them, after which a

verified badge is displayed. Trust begins at the account level, and this verified badge is one of the platform's strongest signals.

Module 2: Location-Based Discovery & Search

This is the heart of the platform. It requests browser location permission and captures coordinates, with manual entry as a fallback, geocodes and stores the location, and then queries verified technicians by service category and location. Results are ranked by distance, filtered and sorted by rating and availability, and presented as a combined map and list view with links to worker profiles. The module also handles reliability concerns, including location permission errors, map or API failures, empty results, and the safe handling of stored location data.

Module 3: Service Request, Booking & Tracking

This module manages the complete job lifecycle. Customers create a normal repair request, optionally with an issue photo, the system validates and saves it with a unique request ID, and technicians see it in an incoming request queue where they can accept or reject it. Status then transitions from sent through to completed, with a customer tracking timeline, a controlled emergency or urgent flag, an estimated price and time, booking confirmation, and notifications for important status changes.

Module 4: Trust, Safety & Feedback

This module keeps both sides safe and accountable. Customers can rate a worker from one to five stars and write a review only after a completed service, and they can view their service history. They can also raise complaints and report safety concerns, which the administrator reviews and resolves. A light moderation layer flags abusive, fake, or duplicate reviews using basic rules, lets the administrator hide or restore inappropriate reviews, and shows a verified service indicator on eligible reviews.

Module 5: Admin & Platform Management

This module gives the platform owner full control. It provides an administrator dashboard, search across customers, technicians, and requests, and management of service categories and coverage areas. It supports verifying, suspending, or removing technician accounts, a dispute resolution workflow, and platform activity and audit monitoring. This module also covers system integration across all five modules and the final quality assurance, deployment, and handover activities.

4.3 Data Entities

The main data entities in the system are the User (a customer, technician, or admin account), the Worker Profile (skills, verification status, availability, and location), the Service Request (type, status, price estimate, address, and timestamps), the Review (rating, comment, and links to the worker and request), the Service Category (plumber, electrician, and so on), and the Coverage Area (the geographic areas the platform serves). These entities are related through the accounts that create them and the requests that connect customers to technicians.

5. Prototype & Implementation

For this project, a high fidelity, interactive web prototype of FixBondhu has been developed and deployed for demonstration. The prototype has no backend, and its purpose is to present clearly what the platform is, how it works, and how each type of user would move through it. The interface follows a clean, modern, and minimal visual style, with a light layout, clear typography, a consistent blue theme, and simple iconography, so that the value of the platform is obvious within seconds of opening it.

Live prototype link: <https://fixbondhu-prototype.netlify.app/>

The prototype demonstrates the following key screens, each corresponding to one or more of the five core modules. It is fully clickable, allowing the complete customer journey to be shown end to end, with the administrator side presented separately through an admin login.

Screen	What it demonstrates	Related module
Home	Hero introduction, the unique selling point, trust statistics, service categories, top rated workers, and how the platform works.	Overview
Find Workers	Location based discovery, showing a list of nearby workers beside a live map with pins, filterable by service category.	Module 2
Worker Profile	A verified worker's details, skills, ratings, reviews, availability, and verification checks.	Module 1
Book Service	The booking form with a working Normal or Emergency toggle that updates the price estimate live.	Module 3
Track Request	A live status timeline from request sent to completion, with a mini map and worker contact.	Module 3
Reviews & History	Rating a completed service and viewing past service history.	Module 4
Admin Panel	The platform management view, with the verification queue, disputes, fraud alerts, and key statistics.	Module 5

Accounts	Sign up and login for customer, service provider, and admin roles.	Module 1
----------	--	----------

6. Project Management: Agile Scrum Plan & Work Breakdown Structure

6.1 Methodology

The project is planned and managed using the Agile Scrum framework. The work is organised as a product backlog of user stories, each estimated in story points that reflect relative effort and complexity rather than fixed hours. The backlog is delivered through five fixed length sprints. Based on the team's planned capacity, a steady velocity of 70 story points per sprint was adopted, giving a total planned effort of 350 story points across the five sprints. Each sprint delivers a coherent, demonstrable increment of the product, and every module follows the natural rhythm of building the feature, then testing and reviewing it before moving on.

6.2 Product Backlog / Work Breakdown Structure

The Work Breakdown Structure below breaks the five modules into sixty one work packages, grouped by work area, each with a WBS ID, the corresponding user story or work package, its story point estimate, and the sprint in which it is scheduled.

WBS ID	Work Area	User Story / Work Package	SP	Sprint
Module 1: Accounts & Verification (65 SP)				
1.1	Customer Registration & Login			
1.1.1	Customer Registration & Login	Design customer registration form	4	1
1.1.2	Customer Registration & Login	Implement account creation and field validation	7	1

1.1.3	Customer Registration & Login	Store credentials securely with password hashing	5	1
1.1.4	Customer Registration & Login	Implement login, session handling and logout	6	1
1.2	Profile & Access			
1.2.1	Profile & Access	Build customer profile page	4	1
1.2.2	Profile & Access	Implement profile update functionality	5	1
1.2.3	Profile & Access	Implement forgot password and password reset flow	5	1
1.2.4	Profile & Access	Apply customer, technician and admin role based access	6	1
1.3	Technician Registration & Verification			
1.3.1	Technician Reg. & Verification	Create technician service category and working area form	5	1
1.3.2	Technician Reg. & Verification	Add NID and skill evidence upload	8	1
1.3.3	Technician Reg. & Verification	Build admin approve or reject verification workflow	6	1
1.3.4	Technician Reg. & Verification	Show verification status and verified badge	4	1

Module 2: Location-Based Discovery (70 SP)

2.1	Location Capture			
2.1.1	Location Capture	Request browser location permission and capture coordinates	5	1
2.1.2	Location Capture	Add manual location and area input	5	2
2.1.3	Location Capture	Geocode, normalize and save the selected location	8	2
2.2	Nearby Technician Discovery			
2.2.1	Nearby Technician Discovery	Query verified technicians by service category and location	8	2
2.2.2	Nearby Technician Discovery	Calculate distance or radius and rank nearby results	8	2
2.2.3	Nearby Technician Discovery	Filter and sort by distance, rating and availability	7	2
2.2.4	Nearby Technician Discovery	Build map or list results with technician profile links	9	2
2.3	Reliability & Fallback			
2.3.1	Reliability & Fallback	Handle location permission and map or API errors	5	2
2.3.2	Reliability & Fallback	Implement area or service fallback when map results fail	6	2

2.3.3	Reliability & Fallback	Test multiple Dhaka locations, empty states and edge cases	5	2
2.3.4	Reliability & Fallback	Limit and handle stored location data safely	4	2
Module 3: Service Request, Booking & Tracking (70 SP)				
3.1	Repair Request Creation			
3.1.1	Repair Request Creation	Build normal repair request form	5	2
3.1.2	Repair Request Creation	Add issue photo attachment	5	3
3.1.3	Repair Request Creation	Validate service category, issue details and required fields	6	3
3.1.4	Repair Request Creation	Save request and generate a unique request ID	6	3
3.2	Booking & Technician Response			
3.2.1	Booking & Technician Response	Build technician incoming request queue	5	3
3.2.2	Booking & Technician Response	Implement accept or reject response workflow	6	3
3.2.3	Booking & Technician Response	Send customer confirmation and request notification	7	3

3.3	Status, Emergency & Estimate			
3.3.1	Status, Emergency & Estimate	Implement request status transitions from sent to completed	7	3
3.3.2	Status, Emergency & Estimate	Build customer status timeline and tracking view	5	3
3.3.3	Status, Emergency & Estimate	Add controlled emergency or urgent request flag	6	3
3.3.4	Status, Emergency & Estimate	Display estimated price or time and booking confirmation	6	3
3.3.5	Status, Emergency & Estimate	Notify users about important request status changes	6	3
Module 4: Trust, Safety & Feedback (65 SP)				
4.1	Ratings & Service History			
4.1.1	Ratings & Service History	Enable rating only after a completed service	5	3
4.1.2	Ratings & Service History	Validate and save 1 to 5 star rating	5	4
4.1.3	Ratings & Service History	Submit and display written review	5	4

4.1.4	Ratings & Service History	Show customer service history	5	4
4.2	Complaints & Safety			
4.2.1	Complaints & Safety	Submit complaint for a completed service	5	4
4.2.2	Complaints & Safety	Report a safety concern for admin review	5	4
4.2.3	Complaints & Safety	Build admin complaint and safety review queue	7	4
4.2.4	Complaints & Safety	Record action, resolution and complaint status	8	4
4.3	Review Moderation & Trust			
4.3.1	Review Moderation & Trust	Flag abusive, fake or duplicate review candidates using basic rules	6	4
4.3.2	Review Moderation & Trust	Allow admin to hide or restore inappropriate reviews	6	4
4.3.3	Review Moderation & Trust	Show verified service indicator on eligible reviews	4	4
4.3.4	Review Moderation & Trust	Run rating, complaint and moderation workflow tests	4	4

Module 5: Admin & Platform Management (80 SP)

5.1	Admin Dashboard & Master Data			
5.1.1	Admin Dashboard & Master Data	Build admin dashboard summary	5	4
5.1.2	Admin Dashboard & Master Data	Search and view customers, technicians and service requests	5	4
5.1.3	Admin Dashboard & Master Data	Manage service categories	6	5
5.1.4	Admin Dashboard & Master Data	Manage service coverage areas	4	5
5.1.5	Admin Dashboard & Master Data	Verify, suspend or remove technician accounts	5	5
5.2	Dispute, Monitoring & Integration			
5.2.1	Dispute, Monitoring & Integration	Implement dispute resolution workflow	6	5
5.2.2	Dispute, Monitoring & Integration	Add important platform activity and admin audit monitoring	5	5
5.2.3	Dispute, Monitoring & Integration	Integrate all five modules with shared navigation and API contracts	7	5

5.2.4	Dispute, Monitoring & Integration	Run end to end integration and smoke tests	7	5
5.3	QA, Deployment & Handover			
5.3.1	QA, Deployment & Handover	Prepare and execute user acceptance test cases	7	5
5.3.2	QA, Deployment & Handover	Fix critical defects and run regression tests	7	5
5.3.3	QA, Deployment & Handover	Verify security, roles and technician verification controls	5	5
5.3.4	QA, Deployment & Handover	Configure demo deployment, domain and SSL	5	5
5.3.5	QA, Deployment & Handover	Complete final documentation, demonstration and handover	6	5
Grand Total			350	5 sprints

6.3 Sprint Plan & Velocity

The sixty one work packages are distributed evenly across five sprints at a constant velocity of 70 story points per sprint. Each sprint completes one module and begins the next, so that every sprint ends with a working, demonstrable increment. The plan is summarised below.

Sprint	Primary focus	Story Points
Sprint 1	Module 1 (Accounts & Verification) and initial location capture	70

Sprint 2	Module 2 (Location-Based Discovery) and start of repair requests	70
Sprint 3	Module 3 (Service Request, Booking & Tracking) and first ratings	70
Sprint 4	Module 4 (Trust, Safety & Feedback) and start of admin tools	70
Sprint 5	Module 5 (Admin & Platform), integration, QA and deployment	70
Total		350

7. Cost Estimation

7.1 Cost Model & Assumptions

The project cost is estimated directly from the story point plan, which keeps the estimate consistent with the effort actually planned in the backlog. The model uses the following assumptions, which can be adjusted to match real team rates:

- One story point represents roughly 4 person hours of effort.
- Total planned effort is therefore 350×4 , which is 1,400 person hours.
- A blended team rate of ₹350 per hour is applied, which gives a cost of ₹1,400 per story point.
- A small allowance is added for non labour costs such as hosting, domain, and tools, along with a 5% contingency.

7.2 Cost by Module

Module	Story Points	Effort (hrs)	Estimated Cost (₹)
Module 1: Accounts & Verification	65	260	91,000
Module 2: Location-Based Discovery	70	280	98,000

Module 3: Service Request, Booking & Tracking	70	280	98,000
Module 4: Trust, Safety & Feedback	65	260	91,000
Module 5: Admin & Platform Management	80	320	112,000
Total labour	350	1,400	490,000

7.3 Cost by Sprint

Sprint	Story Points	Estimated Cost (₹)
Sprint 1	70	98,000
Sprint 2	70	98,000
Sprint 3	70	98,000
Sprint 4	70	98,000
Sprint 5	70	98,000
Total labour	350	490,000

7.4 Total Estimated Cost

Cost item	Amount (₹)
Labour (350 story points × ₹1,400)	490,000
Hosting & domain (demo deployment, SSL)	6,000

Tools & miscellaneous	4,000
Contingency (5%)	25,000
Total estimated project cost	525,000

8. Testing

Testing is built into the Agile plan rather than left to the end. Within each sprint, the newly built features are tested and reviewed before the sprint is closed, and dedicated testing work packages appear throughout the backlog. For example, testing multiple Dhaka locations and edge cases in the discovery module, running the rating, complaint, and moderation workflow tests in the feedback module, and the end to end integration, smoke, user acceptance, and regression testing that is concentrated in the final sprint.

At the prototype stage, testing focused on the user experience and the correctness of the interactive flows rather than on backend logic. Navigation between all screens was verified, the category filters were checked to confirm they return the correct workers, and the emergency toggle was tested to confirm that it updates the price estimate. The prototype was reviewed in the main browser to make sure the appearance stays consistent. For the full system, the planned testing approach includes unit testing of each module, integration testing across modules, security and role verification, and user acceptance testing with representative customers and technicians before deployment.

9. Business Value & Unique Selling Point

The unique selling point of FixBondhu is speed combined with trust. In short, it is the fastest way to find a verified, nearby technician during an emergency. Three things make this possible. Because discovery is based on location, the platform connects a customer with someone close, which reduces response time compared with traditional booking. Because workers are verified and rated, a stranger becomes someone the customer can reasonably trust before the job even begins. And because an urgent request flow is built directly into the product, the platform is ready for the moments that matter most.

The platform also has a realistic path to revenue. It can take a small commission on each completed job, offer paid visibility to workers who want more exposure, feature selected listings, and add a small convenience fee for emergency requests. Alongside this commercial value sits a clear social value, because by giving informal local workers a verifiable reputation and a steady stream of jobs, FixBondhu can meaningfully improve their earning potential while giving customers a safer, more reliable experience.

10. Conclusion

FixBondhu addresses a real and common problem with a clear and practical solution. By combining location based discovery with verified profiles and genuine customer ratings, it makes finding a reliable technician faster and safer, which matters most during an emergency. The five modules cover the complete journey from registration to job completion and platform management, the three tier architecture keeps the system organised and realistic to build, and the Agile Scrum plan breaks the work into sixty one well defined packages delivered across five balanced sprints. A working, deployed prototype demonstrates the full concept end to end, and the cost estimate ties the plan back to a defensible measure of effort. With a focused scope now and a clear roadmap for the future, FixBondhu has both the practical value and the room to grow into a useful everyday service.

11. Future Scope

The current plan focuses on the essentials, but there is plenty of room to grow once the core platform is stable and adopted:

- In app online payment and digital invoices, with the platform commission handled automatically.
- Native mobile applications for Android and iOS, since most emergency use happens on a phone.
- A smart recommendation feature that automatically suggests the best matched worker based on rating, distance, and availability.
- In app chat and calling between customers and workers.
- Expansion to more cities and additional service categories beyond the current home repair focus.
- Worker training, certification, and loyalty rewards to raise service quality and retention.

References

- [1] Sheba.xyz. On-demand home services platform, Bangladesh. <https://www.sheba.xyz>
- [2] Urban Company. Home services marketplace, India. <https://www.urbancompany.com>
- [3] TaskRabbit. On-demand handyman and services platform. <https://www.taskrabbit.com>
- [4] K. Schwaber and J. Sutherland, *The Scrum Guide*, 2020.
- [5] Project Management Institute, *A Guide to the Project Management Body of Knowledge (PMBOK Guide)*.